

PROJECT PLANNING PHASE

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 September 2026
Team ID	6ab221341
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
1 Sprint-	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	A Developer
1 Sprint-	Registration	USN-2	As a user, I will receive confirmation email once I have registered for the application.	1	High	B Developer
1 Sprint-	Registration	USN-4	As a user, I can register for the application through Gmail.	2	Medium	A Developer

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password.	1	High	B Developer
Sprint-2	Registration	USN-3	As a user, I can register for the application through Facebook.	2	Low	A Developer
Sprint-2	Dashboard	USN-6	As a user, I can view the main dashboard with key metrics and user profile summary.	5	High	B Developer
Sprint-2	Dashboard	USN-7	As a user, I can customize dashboard widgets and views.	3	Medium	A Developer
Sprint-3	User Profile	USN-8	As a user, I can view and update my profile information and upload an avatar.	3	Medium	B Developer
Sprint-3	Notifications	USN-9	As a user, I can receive in-app notifications for system updates.	2	Low	A Developer

2. Project Tracker

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	20	05 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	18	12 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	20	19 Nov 2022

3. Velocity Calculations

A. Velocity Per Sprint

$$\text{Velocity} = \frac{\text{Total Completed Story Points}}{\text{Number of Sprints}}$$

- **Total Completed Story Points** = $20 + 20 + 18 + 20 = 78$
- **Total Sprints** = 4
- **Average Velocity** = $\frac{78}{4} = 19.5$ Story Points / Sprint

B. Average Velocity (AV) Per Iteration Unit (Story Points per Day)

As specified in the template, assuming a **10-day Sprint duration** and a team velocity of **20 Story Points per Sprint**:

$$\text{Average Velocity (Per Day)} = \frac{\text{Team Velocity per Sprint}}{\text{Sprint Duration (in Days)}}$$

$$\text{Average Velocity (Per Day)} = \frac{20 \text{ Points}}{10 \text{ Days}} = 2 \text{ Story Points / Day}$$

(This means the team completes an average of 2 Story Points per day).

4. Burndown Chart Explanation

A **Burndown Chart** is a visual representation of work remaining to be done versus time within a Sprint:

- **X-Axis (Horizontal):** Sprint Duration (Days 1 to 10).
- **Y-Axis (Vertical):** Remaining Work / Story Points (from 20 down to 0).
- **Ideal Line:** A straight line starting at 20 Story Points on Day 0 and steadily decreasing to 0 Story Points by the final day.
- **Actual Line:** A line tracking the team's actual day-to-day progress as tasks are completed.